
February 2001

DUGWAY PROVING GROUND

 Technical Review Committee

• Project Update
– RCRA Facility Investigation (RFI)

– Consent Order Sites



February 2001

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• Current Field Work
– HWMU 33

– HWMU 36

– HWMU 42

– HWMU 48

– HWMU 63-2

– Sump Contents Characterization and Removal
(HWMUs 51, 58, 63-1, 128)



February 2001

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 33  -  Baker Sewage Lagoon

– Start: 11 Sep 00

– Completed Activities
• MW-01 decommissioned
• 1600’ – 4” &  8” pipe drained & removed
• Sludge turned & placed in windrows
• Berm & sludge sampled
• Removed remaining pipe and splash pad
• 580 tons of sludge, 80 tons mixed with absorbent, and pipe T&D

as RCRA waste to Idaho
• 3000 gallons of water and decontamination water T&D as

RCRA waste
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Baker Sewage Lagoon
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 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Baker Sewage Lagoon
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 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Transport and disposal of lagoon sludge
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 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Transport and disposal of lagoon sludge



February 2001

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Removal of wet lagoon sludge
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 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Removal of lagoon pipe and splash pad
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 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Clean Lagoon
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 Technical Review Committee - Consent Order Sites

HWMU 33  Site Photo  -  Waste Drum Removal
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DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 33  -  Baker Sewage Lagoon

– Estimated Completion: 9 Feb 01

– Remaining Field Activities
• Transport & dispose poly tank as non-RCRA waste

– Closure Report
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DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 36  -  Ditto Imhoff Tank
– Start: 9 Oct 00

– Completed Activities
• Imhoff Tank - concrete core and sampled
• Pump house and influent sump - sludge sampled
• Eastern ditch sampled
• Water diverted from west to east ditch
• Sampled western ditch
• Remove sludge drying bed & waste pile
• Removed pump house, influent sump piping
• Cleaned and backfilled pump house and influent sumps
• Demolished Imhoff Tank to grade & backfilled



February 2001

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  - Imhoff Tank & Pump House Foundation
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Tank and Sludge Drying Bed
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Cleaning inlet sump



February 2001

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Cleaning pumphouse sump
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Removing distribution pipe
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Excavating sludge drying bed
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Sludge drying bed excavation complete
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Imhoff tank with berms and piping removed
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Imhoff tank roof demolished
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Backfilling Imhoff tank
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Imhoff tank demolished to grade
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 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Backfilled Imhoff tank
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Technical Review Committee - Consent Order Sites

• HWMU 36  -  Ditto Imhoff Tank

– Estimated Completion: 15 Feb 01

– Remaining Field Activities
• T&D 5000 gallons sump/vault water as RCRA waste

• 35 bins of waste (soil & piping) to be characterized and disposed

• 350 gallons of decontamination water to be characterized and disposed

– Closure Report
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 42  -  Contractor’s Landfill in English Village

– Start: 11 Sep 00

– Completed Activities
• landfill boundary and depth identified
• 12 trenches completed and backfilled
• 16 samples collected
• submit FWV for soil gas survey based on trenching work
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 Technical Review Committee - Consent Order Sites

HWMU 42  - Test Pits
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 Technical Review Committee - Consent Order Sites

HWMU 42  - Test Pits



February 2001

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 42  -  Contractor’s Landfill in English Village

– Estimated Completion: 15 Feb 01

– Remaining Field Activities
• collect soil gas samples
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Technical Review Committee - Consent Order Sites

• HWMU 48  -  Fries Park 3X Metal Storage Area

– Start: 28 Jan 01

– Completed Activities
• Lead & Asbestos survey of buildings (6040 & 6042)
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Site Map (old)
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 Technical Review Committee - Consent Order Sites

HWMU 48  - Site Map (new)
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Technical Review Committee - Consent Order Sites

• HWMU 48  -  Fries Park 3X Metal Storage Area

– Estimated Completion: 18 May 01

– Remaining Field Activities
• Move/reinstall power poles/communication lines

• Survey/characterize soil outside proposed fence (<1 ppm PCBs)

• Excavate soil > 1 ppm (2000 yd3), transport to inside fence

• Demo buildings 6040 & 6042

• Excavate soils > 50 ppm PCB (inside fence, 2000 yd3)

• T&D building/soil waste

• Backfill excavation

• Fence site
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 Technical Review Committee - Consent Order Sites

• HWMU 63-2  -  Carr Facility Septic Tank and Leachfield

– Start: 8 Aug 00

– Completed Activities
• video inspection and sampling of inlet pipe complete

• septic tank characterized

• drainfield sampled

– Remaining Field Activities
• empty and clean septic tank

• close in-place

– Estimated Completion: 16 Apr 01
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 Technical Review Committee - Consent Order Sites

– Sumps (HWMUs 51, 58, 63-1, 128)

• Start: 8 Aug 00

• Completed Activities
– waste characterized at HWMU 51, 58, and 128

– waste characterized at HWMU 63-1

– clean sumps and T&D waste from each

• Remaining Field Activities
– Field activity report

• Estimated Completion: 15 Mar 01
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Technical Review Committee - Consent Order Sites

• Future Field Work
– HWMU 128 (approved by UDEQ)

– HWMU 130 (approved by UDEQ)

– Groundwater investigation at HWMU 36, 37, and 38
• (HWMUs 37 and 38 approved, waiting for approval on HWMU 36)

– Groundwater monitoring (March 01)
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 Technical Review Committee - Consent Order Sites

• HWMU 128  -  Pesticide Storage Building, Septic Tank,
and Leachfield

– Closure Activities  -  additional soil samples in the leachfield,
remove waste from septic tank, re-evaluate risk assessment
���� Submit Closure Plan to UDEQ
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
 ���� UDEQ Approval of Final Work Plan
���� Start Field Work (estimated for 2/28/01)

Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit
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 Technical Review Committee - Consent Order Sites

• HWMU 130  -  English Village Gas Station Sump and
Drain Field

– Closure Activities  -  Sump and drain line investigated and
removed, soil sampling in drain field area south of road
���� Submit Closure Plan to UDEQ
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
���� UDEQ Approval of Final Work Plan
���� Start Field Work (estimated for 2/28/01)

Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit
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 Technical Review Committee - Consent Order Sites

• Groundwater Investigation  - (HWMU 36, 37, 38)

– Objectives
• nature & extent of GW contamination

• absence of DNAPL

• confirmation of the confining clay layer

• monitoring well network evaluation

• supporting data for “no cover” option at HWMU 37

– 82  CPTs (2 to 150’, others to 85’)

– 203  Hydropunch
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 Technical Review Committee - Consent Order Sites

• Groundwater Monitoring
– Reporting

• Field Activity Report for May & Aug

• Final Report for FY 00 by March 1, 2001

– Nov 00 Sampling
• HWMU 38 and regional water levels

– Mar 01 Sampling
• HWMUs 2, 38, 51, 55, 58 (5 sites, approx. 31 wells)
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 Technical Review Committee - Consent Order Sites

• Site Closure Process
– Revised Risk Assessment

– Closure Report

– Post-Closure Permits (one permit for the site)

– RCRA Permit Modification

• Goals for FY01
– HWMU 33, 34, 36, 48, 130


